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NEWPORT CONSTRUCTION SCHEDULE - MIDDLESEX TRNPK PHASE || BEDFORD, MA

Newport Construction Corp. Printed at 10:49 AM on 6/11/2012

Monday Tuesday Wednesday Thursday Friday Saturday | Sunday
06/11/12 06/12/12 06/13/12 06/14/12 06/15/12 06/16/12 06/17/12
R & D Bit Conc
Intersection of Middlesex| Gravel Intersection of Expose CB's Croshy
Turnpike & Crosby Drive| Middlesex Turnpike & | Dense Graded - Intersection of Middlesex Turnpike | Drive RT & LT & 446 to
/ Plank St Crosby Drive / Plank St & Crosby Drive / Plank St 452 LT NCC
Place Bit. Conc. Binder -
Driveways 404 - 433 LT,
Parking Lot Aprons (2 Bit. Conc. Intersection of
Ea), Parking Lot 100 Middlesex Turnpike &
Crosby Drive Crosby Drive / Plank St. NCC Paving
NCC
Misc. Subgrade & Loam
Traffic Signal Conduit | Pavement Millings under Slopes 421+50 LT,
Location No. 2 - Baseline] Guardrail 419+00 to 422+50 LTR, 438+50 - Pavement Millings under Guardrail 433+50 to
LT 421425 LT 440+00 RT 441+88 LT NCC
Gravel & Grade
Driveways 427 LT, Park
Lot Ents, 100 Crosbhy
Drive Lot Subgrade & Loam slopes 433+50 to 443+50 LT NCC
Temp. Pavement
Markings Intersection &
Crosby Drive Liddell
Raise Castings - MITRE
Link Alonso
Clearing 400 RT & 452 LT Cook
Remove Stockpiled Fill from MITRE Field NCC
06/18/12 06/19/12 06/20/12 | 06/21/12 06/22/12 06/23/12 06/24/12
R & D Bit Conc Plank St| Gravel Plank St 5+00-
5+00-10+00 10+00 Dense Graded Plank St 5+00 - 10+00 NCC
Bit. Conc. Plank St. 5+00
10+00 NCC Paving
Subgrade & Loam slopes Crosby Drive RT & LT NCC
Install Granite Curb - Crosby Dr. RT & LT, 443+50 to 452+50 LT & Median 446 to 451 |
Remove Stockpiled Fill from MITRE Field NCC
06/25/12 [ 06/26/12 | 06/27/12 | 06/28/12 | 06/29/12 06/30/12 07/01/12
Water Connection across Rte. 62 at Network Drive NCC
Loam slopes 446 to 452+50 LT | Gravel, Grade Sidewalk Crosby LT & 446 - 452+50 LT, Plank St. NCC
Remove Stockpiled Fill from MITRE Field NCC
Install Granite Curb - Crosby Dr. RT & LT, 443+50 to 452+50 LT & Median 446 to 451, Plank Street DaPonte
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Monday Tuesday Wednesday Thursday Friday Saturday | Sunday
07/02/12 07/03/12 07/04/12 07/05/12 07/06/12 07/07/12 07/08/12
Complete WQS at 386 LT 4th Gravel Drive to MITRE off Rte 62' NCC
Form & Place Cement Concrete Walk of Crosby Drive LT, 446 - 452+50 LT, Plank St. NCC Conc.
Loam behind Curb Crosby Dr. RT Full Depth Widening - 452+50 to 455+00 LT NCC
I July I

PLEASE NOTE ALL SCHEDULED WORK IS SUBJECT TO MODIFICATIONS DUE TO WEATHER OR OTHER CONDITIONS BEYOND OUR CONTROL
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